PROJECT UPDATE o7/01-07/15/16

43 Estabrook St, Phase 2

Grafton, MA

CURRENT PROJECT PHOTO (taken 07/07/16) SITE INFORMATION

The site is one parcel of land consisting
approximately 55.32 acres of
residential/agriculturally-zoned land. The majority of
the site is comprised of undeveloped cleared land
used as agricultural fields for hay production.

SYSTEM INFORMATION

Utility: NGRID Load Zone: WCMA
Type: Ground Mount

Permit Actual
System Size MWac: 2.700 2.700
System Size MWdc: 3.704 3.704
Project Executive: Aidan Foley
Project Manager: Mike Marsh
Analyst: -

PROJECT HEALTH
Health Stage Name Description (brief) Typ. Dur. | Act. Dur. Comment
@ Stage 1 Acquisition LOA, IX App, Site Analysis 3 months 4 months
@) Stage 2 Development Regulatory Permits, Impact study 6 months 5 months
(@) Stage 3 Pre-Construction EPC RFP bid/award, Final Appvls 3 months 2.5 months
&) Stage 4 Construction Permission to Operate (PTO) 5 months TBD Forecasted 4-mnths
o Stage 5 Stabilized Operations  Sub. Completion, Utility PTP 20 years TBD -

@ No issues, progressing without O Some issues, but will likely be .Significant issues that will adversely impact
issues at this time. resolved. [Comments required] system size, schedule, etc.
BUDGET SCHEDULE
The project remains tracking/forecasting to remain on budget, | The project continues on schedule for a 7/31/16 Substantial Completion date.
within nothing more to report at this time. The witness test has been re-scheduled for 7/27/16.

KEY MILESTONE DATES KEY EQUIPMENT PROCUREMENT & COMMISSIONING DATES

02/01/16 |Site Mobilization Item Del. Date Actual Comments
04/06/16 |Racking Completion DAS 05/30/16 05/26/16

04/18/16 |Modules Completion Racking 02/29/16 | 03/05/16

05/20/16 |Electrical Completion SH Modules 03/21/16 03/14/16

06/02/16 |Mechanical Completion CS Modules 03/21/16 | 03/14/16

07/27/16 |Witness Test Date; date pending confirmation SMA Inverters 05/19/16 03/31/16

08/15/16 |Substantial Completion Switchgear 05/30/16 | 04/14/16

08/03/16 |PTO Transformer 06/08/16 06/08/16

09/30/16 |Final Completion Comment:

PROJECT NOTES

The final punch list had been issued from Pro Tech to BlueWave. Punch list work is ongoing. National Grid pushed the witness test date back to
7/27/16 pending additional pole work needing a scheduled outage.

ACTION ITEMS
None to report at this time.
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